Rank	Risk	Description	Category	Triggers	Root Cause
		Data & results generated from			
	Platform & Data	different tasks may not work with		Integration of different	Different tech stack of different
3	Compatablity	the rest	Technical	tasks	tasks & team members
		Model may not provide the same			
		results given the same input		Generation of Knowledge	Inaccurate model & insufficient
2	Inconsistent Results	everytime	Technical	Graph	data
		Not being able to have meetings or		Project discussions &	COVID-19 lockdown & strict
5	Physical Meetings	perform tasks physically	External	tasks	movement policies
	Exceeding Project	May not finish the project within		Constant delay of tasks	
1	Timeline	the set date & submission	Resources	(waterfall effect)	Poor time management
				Certain tasks may require	
		Spend more money than agreed		money (API purchase) &	
5	Budgetery Costs	upon or exceed provided budget	Resources	may exhaust spending	Poor budget management
				start or complete given	Poor working conditions or code
4	Hardware failure	Hardware failing to complete tasks	Technical	tasks	incompatability

Potential Response	Response Strategy	Risk Owner	Probability	Impact	Status	Score
Use language integration	Communication &	Technical				
frameworks	Documentation	Lead	High (3)	Low (1)	Open	3
	Perform regular evaluations of	Quality				
Increase scope & dataset	knowledge graph	Assurance	Medium (2)	High (3)	Open	6
	Constant communication (Zoom,	Project				
Remote work	Whatsapp, Slack)	Manager	High (3)	Low (1)	Open	3
	Use team management					
Have timely meetings &	softwares (Trello, ProjectLibre,					
update assigned tasks	etc.) to keep track of project &	Project				
constantly	team members' progress	Manager	Medium (2)	High (3)	Open	6
Cut down on unnecessary						
spending or perform task in-		Project				
house	-	Manager	Low (1)	Low (1)	Open	1
Replace faulty hardware	Perform regular evaluations of	Quality				
unit	hardware	Assurance	Low (1)	High (3)	Open	3